


Gather and analyse feedback, work with community representatives and technical experts to evaluate key themes and refine viable solutions



July 2021 – February 2022

Engage Coventry and Warwickshire Clinical Commissioning Group and NHS England and Improvement




January – February 2022

Discuss initial thoughts with Health Overview and Scrutiny Committee (HOSC)



February 2022

HOSC confirm that review can continue with engagement rather than full consultation



April 2022

Analysis and deliberation of proposals, identify recommendation




April – September 2022

Submit recommendation to appropriate boards and committees for decision making



October – November 2022

Communication and engagement with stakeholders to support planning for recommended service



December 2022 – March 2023

Mobilisation and benefits realisation of recommended service



April – September 2023

**Please note this timeline is subject to change depending on the recommended outcome